
8/13/2016 20161019

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

CNP708 Pay Period:  8/13/2016Contract: Estimate Number: 0003 to  10/19/2016Estimate Type: Progress Estimate Approved:Yes

Salazar Contracting, LLCContractor:

Contractor's
Address:

PO Box 186
Tellico Plains,  TN   37385

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/14/2016

05/09/2016

%

$0.00

237.0

164.0

164.0

69.20

%Percent Complete($):

%Percent Behind:

BLOUNT, LOUDON, MONROE, ROANE

---

Date Notice to Proceed: 05/09/2016

12/31/2016

$279,100.00

$279,100.00

$277,647.85 $92,203.65$185,444.20

$0.00

$0.00Test Report Payment Adjustments:

$277,647.85 $185,444.20 92,203.65

$277,647.85 $92,203.65$185,444.20

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing on various State Routes.

100.00

20161214

Project(s): 98019-4231-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 000092,203.6598019-4231-04 00The mowing on various State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4231-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98019-4231-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-1,446.15-1,446.150

-846.02-846.020

98019-4231-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $18.33

2.000

3.000

$36.67

$55.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98019-4231-04 0700 0020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

717-10.01 INVOLUNTARY WORK
SUSPENSION (DESCRIPTION)/(BY
THE DAY)

98019-4231-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,937.000 $47.00

1,979.000

5,937.000

$93,013.00

$279,039.00

806-01 MOWING

V47 - TSMR *END OF REPORT*
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